CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 010.6

TITLE: Tulare Co. Review Cost for Sub-Utili DATE: 07/07/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Make payment to the Tulare County for the County Invoice Nos. 10373, 160435, 160489, 170204, 170205, 170296,
170297, 170125 per Tulare County Sub-Utility Agreement 1.01 and for the scope of work covered under COP No. 0167

(DFJV-HSR-0461).
The compensation in this change order is per Section 17.0 and 23.0 of the General Provisions.

This change order includes the credit (deduction) for the compensation made to DFJV for Tulare County Review and
Inspection for Sub-Utility Agreement 1.08 and 1.09 work, at an agreed lump sum, under Change Order No. 10.1 and
10.3.

This change order does not include 10 percent markup as alleged by DFJV in their Letter No. 0640. The Authority's
position is explained in Authority's Letter SL No. 0459. This change order acknowledges DFJV's rights to dispute the
difference in costs between the DFJV COP No. 0167 rev attached with DFJV Letter No. 0640 and this change order.

Payment ko A : Unit
T Description Quantity Units Price Net Amount

LS $121,860.23 $121,860.23

Reimbursement for Tulare County Invoice Nos.
10373, 160435, 160489, 170204, 170205,
170286, 170297, 170125 per Tulare County Sub-
Utility Agreement 1.01.
00002 Credit for Tulare County Review and Inspection 1.0 LS ($39,303.97) ($39,303.97) 0
cost included in Change Order No. 10.1 and 10.3
for Sub-Utility Agreement 1.08 and 1.09 work.
00003 Additional cost for Bond and Insurance 1.0 LS $3,171.50 $3,171.50 0

Total: $85,727.76 0

ATTACHMENTS:
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CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 0108

TITLE: Tulare Co. Review Cost for Sub-Utili DATE: 07/07/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Drajgaxos / Flatiron Joint Venture
Acceptanceby

Signatu ' / c Date
' 'Michael Costa - Project Director
) D7/ 2 /1 7
\
California High-Speed Rail Authority
Submitted by
igngfuir Date
Carole Sanders - DB Oversight Manager ;. / 4_ / / 7
7
Sigpature Gladvs G b 8 C " Date
adys Guzman - Design onstruction Manager
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